THREE WEEK LOOK AHEAD SCHEDULE

Project Number: *25-15*
Project Name: *Winthrop Central Fire Station - Phase 1 Site Demolition*

Date Period Start: *10/26/25*
Date Period Finish: *11/15/25*

Activity ID	Activity Name	Location / Phase Name	Start Date	End Date	Duration (Days)	Responsible Party
A001	Erosion & Sediment Control / Tree Protecion	Site	10/27/25	10/29/25	3	S&M Farms
A002	Remove FFE / Trash	Middle School	10/27/25	11/05/25	8	ACD / SMI
A003	Pre-Abatement Clean Selective Demolition	Middle School	10/27/25	11/07/25	10	ACD / SMI
A004	Strip Existing Roof	Middle School	10/27/25	11/07/25	10	ACD / SMI
A005	Containment Preparation / Set-up	Middle School - 2nd Fl	11/05/25	11/07/25	3	SMI
A006	Abatement	Middle School - 2nd Fl	11/10/25	11/21/25	10	SMI
A007	Remove FFE / Trash	Audiorium	11/03/25	11/07/25	5	ACD / SMI
A008	Pre-Abatement Clean Selective Demolition	Audiorium	11/03/25	11/12/25	8	ACD / SMI
A009	Strip Existing Roof	Audiorium / Lower Roofs	11/03/25	11/14/25	10	ACD / SMI